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Dates of whole-project meetings:
20th Jan	3rd Feb	17th Feb	3rd March	17th March	24th March

PAYLOAD
[bookmark: OLE_LINK17][bookmark: OLE_LINK18]x PLM-PAY-WPPPBTestHV-001-1	completed
x PLM-PAY-WPPPBTestDC-002-1 	completed
x PLM-PAY-WPPPBTestSignal-003-1 	completed
x PLM-PAY-WPLaserMCPAcquire-004-1 	completed
x PLM-PAY-WPLaserMCPBody-005-1 	completed
x PLM-PAY-WPLaserMCPVacuum-006-1 	completed
x PLM-PAY-WPLaserVerifyMCP-007-1 	completed
x PLM-PAY-WPLaserMCPTestPlan-008-1 	completed
x PLM-PAY-WPLaserPowerMCP-009-1 	completed
o PLM-PAY-WPLaserAcquire-010-1 	in progress, delayed from 20th Jan 
o PLM-PAY-WPLaserPlan-011-1 	in progress, delayed from 20th Jan
x PLM-PAY-WPLaserSetup-012-1 	completed
[bookmark: OLE_LINK1][bookmark: OLE_LINK2]= PLM-PAY-WPLaserTest-013-1 	not started, delayed from 3rd Feb
= PLM-PAY-WPLaserAnalysis-014-1 	not started, delayed from 10th Feb
= PLM-PAY-WPDustMCPBody-015-1 	not started, delayed from 17th Feb
= PLM-PAY-WPDustMCPTest-016-1 	not started, delayed from 17th Feb
o PLM-PAY-WPDustArrangeTest-017-1 	in progress, delayed from 3rd Feb
= PLM-PAY-WPDustTravel-018-1 	not started, delayed from 10th Feb
= PLM-PAY-WPDustPlan-019-1 	not started, delayed from 17th Feb
= PLM-PAY-WPDustTest-020-1 	not started, ? 3rd March
= PLM-PAY-WPDustAnalyse-021-1 	not started, ?10th March
x PLM-PAY-WPLearnMCUIntegration-022-1 	completed
x PLM-PAY-LearnMCUProgramming-023-1 	completed
x PLM-PAY-WPDACAcquire-024-1 	completed
x PLM-PAY-WPDACBreadboard-025-1 	completed
x PLM-PAY-WPDACSoftware-026-1 	completed
o PLM-PAY-WPDACIntMCUDev-027-1 	in progress, deadline 20th Jan
o PLM-PAY-WPDACTestPlan-028-1 	in progress, deadline 20th Jan
o PLM-PAY-WPDACTest-029-1	in progress, deadline 3rd Feb
x PLM-PAY-WPSampleDesign-030-1	completed
x PLM-PAY-WPSampleAcquire-031-1	completed
x PLM-PAY-WPSampleBreadboard-032-1	completed
x PLM-PAY-WPSampleTestPlan-033-1	completed
o PLM-PAY-WPSampleTestPulse-034-1 	in progress, deadline 3rd Feb
= PLM-PAY-WPSampleSoftware-035-1	not started, deadline 3rd Feb
= PLM-PAY-WPSampleIntMCUDev-036-1	not started, delayed from 10th Feb
= PLM-PAY-WPSampleTestMCU037-1	not started, delayed from 17th Feb
x PLM-PAY-WPShifterAcquire-038-1	completed
x PLM-PAY-WPShifterBreadboard-039-1	completed
x PLM-PAY-WPShifterTestPlan-040-1	completed
x PLM-PAY-WPShifterBenchTest-041-1	completed
= PLM-PAY-WPPPBDesign-042-1 	not started, delayed from 17th Feb
= PLM-PAY-WPPPBUpgrade-043-1	not started, delayed from 24th Feb
= PLM-PAY-WPPPBFlightTestPlan-044-1	not started, delayed from 17th Feb
= PLM-PAY-WPPPBIntMCUdev-045-1	not started, deadline 3rd March
= PLM-PAY-WPPPBMCUTest-046-1	not started, deadline 10th March
= PLM-PAY-WPFlightDesignCircuit-047-1	not started, deadline 3rd March
= PLM-PAY-WPFlightAcquire-048-1	not started, deadline 3rd March
= PLM-PAY-WPFlightAcquireHard-049-1	not started, deadline 3rd March
= PLM-PAY-WPFlightVerifyMCPs-050-1	not started, deadline 10th March
= PLM-PAY-WPFlightBuild-051-1	not started, deadline 24th March
= PLM-PAY-WPFlightTestPlan-052-1	not started, deadline 10th March
= PLM-PAY-WPFlightIntMCUDev-053-1	not started, deadline April (during Easter)
= PLM-PAY-WPFlightTest-054-1	not started, deadline April (during Easter)

CAMERA
o PLM-CAM-WPSoftwareConfig-701-1	in progress, deadline 20th Jan
o PLM-CAM-WPStandalonePowerup-702-1	in progress, deadline 20th Jan
o PLM-CAM-WPIntMCUDev-703-1	in progress, deadline 27th Jan
o PLM-CAM-WPTestImage-704-1	in progress, deadline 3rd Feb
o PLM-CAM-WPGetFlightCam-705-1	in progress, deadline 20th Jan
= PLM-CAM-WPCalibrateLens-706-1	not started, deadline 3rd Feb
o PLM-CAM-WPBuildShield-707-1	in progress, deadline 3rd Feb
o PLM-CAM-WPDesignCircuit-708-1	in progress, deadline 3rd Feb
= PLM-CAM-WPTestCircuit-709-1	not started, deadline 17rd Feb
= PLM-CAM-WPFlightTest-710-1	not started, deadline 17th Feb
= PLM-CAM-WPIntFlightPayload-711-1	not started, deadline April
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